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ESTIMATE RUN 12/11/2018

ESTIMATE SUMMARY 13:03:05

CONTID: C18753         ESTIMATE NO: 0016 PROG 2005

PCN: 18753-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36 WETLAND MITIGATION PROJEC PERCENT TIME:

PROJECT NO: CR600-409                     

US36 WETLAND MITIGATION PROJEC

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,773,094.35 PARTICIPATING $ $ 1,870.00

AWARD PROJECT AMT: 2,834,902.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.00

WORK DAYS

WORK DAYS

95.11%

135,720.08

1,870.00

1,870.00

1,870.00

$

$

$

$

2,637,374.27

0.00

2,637,374.27

0.00

2,637,374.27

-42,523.54

0.00

2,594,850.73

0.00

AMOUNT DUE 2,594,850.73 1,870.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,870.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

147.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/03/2015

07/03/2015

12/11/2018

04/30/2015

05/19/2015

06/18/2015

07/03/2015
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PCN: 18753-BID    ESTIMATE RUN 12/11/2018

PROJECT: CR600-409                     ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0010 Removal of Structure 6.000

0.000

202-00001  
 

1,500.006.000

0.00

6.000

EACH

250.00000

0015 Removal of Tree 404.000

0.000

202-00010  
 

20,200.00404.000

0.00

404.000

EACH

50.00000

0020 *Tree Trimming 1.000

0.000

202-00011  
 

200.001.000

0.00

10.000

EACH

200.00000

0025 Removal of Sidewalk 986.000

0.000

202-00200  
 

8,381.00986.000

0.00

986.000

SY  

8.50000

0030 *Removal of Fence 1,281.000

0.000

202-01000  
 

2,946.301,281.000

0.00

1,281.000

LF  

2.30000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,300.00000

0040 *Unclassified Excavation 72,344.000

0.000

203-00000  
 

1,157,504.0072,344.000

0.00

72,344.000

CY  

16.00000

0041 Emb Matl (CIP) 8,884.000

0.000

203-00060  
 

152,804.808,884.000

0.00

8,884.000

CY  

17.20000

0045 Muck Excavation 19,760.000

0.000

203-00100  
 

197,600.0019,760.000

0.00

19,760.000

CY  

10.00000

0050 Blading 9.000

0.000

203-01500  
 

1,170.009.000

0.00

9.000

HOUR

130.00000
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PCN: 18753-BID    ESTIMATE RUN 12/11/2018

PROJECT: CR600-409                     ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

170.00000

0060 Dozing 23.000

0.000

203-01550  
 

3,450.0023.000

0.00

30.000

HOUR

150.00000

0065 Combination Loader 24.500

0.000

203-01594  
 

2,450.0024.500

0.00

24.500

HOUR

100.00000

0070 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

200.00000

0075 Topsoil 3,530.000

0.000

207-00205  
 

15,179.003,530.000

0.00

3,530.000

CY  

4.30000

0080 Stockpile Topsoil 5,000.000

0.000

207-00210  
 

20,450.005,000.000

0.00

5,000.000

CY  

4.09000

0085 *Erosion Log (12 Inch) 3,002.000

0.000

208-00002  
 

12,608.403,002.000

0.00

3,002.000

LF  

4.20000

0090 *Silt Fence 2,025.000

0.000

208-00020  
 

3,847.502,025.000

0.00

2,025.000

LF  

1.90000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.50000

0100 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

1,700.00000

0105 *Concrete Washout Structure 1.000

0.000

208-00045  
 

900.001.000

0.00

1.000

EACH

900.00000
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PCN: 18753-BID    ESTIMATE RUN 12/11/2018

PROJECT: CR600-409                     ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

7,200.004.000

0.00

4.000

EACH

1,800.00000

0115 Removal and Disposal of Sediment (Labor) 45.000

0.000

208-00103  
 

1,800.0045.000

0.00

45.000

HOUR

40.00000

0120 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

500.005.000

0.00

5.000

HOUR

100.00000

0125 *Sweeping (Sediment Removal) 4.500

0.000

208-00106  
 

675.004.500

0.00

4.500

HOUR

150.00000

0130 Removal of Trash 23.000

34.000

208-00107  
 

3,135.0057.000

1,870.00

100.000

HOUR

55.00000

0135 Erosion Control Supervisor 74.000

0.000

208-00206  
 

2,590.0074.000

0.00

74.000

DAY 

35.00000

0140 *Temporary Berms 208.000

0.000

208-00300  
 

707.20208.000

0.00

208.000

LF  

3.40000

0145 Water Control 1.000

0.000

208-00400  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0150 *Water 0.000

0.000

209-00000  
 

0.000.000

0.00

0.000

MGAL

160.00000

0155 *Time-Released Water Product 48.000

0.000

209-00200  
 

211.2048.000

0.00

48.000

EACH

4.40000

0160 *Reset Fence 849.000

0.000

210-01000  
 

3,396.00849.000

0.00

849.000

LF  

4.00000



CONTID: C18753         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 18753-BID    ESTIMATE RUN 12/11/2018

PROJECT: CR600-409                     ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Relay Riprap 8.000

0.000

210-02900  
 

1,280.008.000

0.00

8.000

CY  

160.00000

0170 *Seeding (Native) 10.030

0.000

212-00006  
 

8,224.6010.030

0.00

40.000

ACRE

820.00000

0175 *Seeding (Wetlands) 6.500

0.000

212-00028  
 

5,330.006.500

0.00

6.500

ACRE

820.00000

0180 *Soil Conditioning 13.600

0.000

212-00032  
 

32,640.0013.600

0.00

13.600

ACRE

2,400.00000

0185 *Mulching (Weed Free Straw) 14.320

0.000

213-00004  
 

21,480.0014.320

0.00

40.000

ACRE

1,500.00000

0190 *Flexible Growth Medium 0.500

0.000

213-00009  
 

1,750.000.500

0.00

0.500

ACRE

3,500.00000

0191 Spray-on Mulch Blanket 3.200

0.000

213-00012  
 

3,857.603.200

0.00

3.200

ACRE

1,205.50000

0195 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

2,800.00000

0200 *Landscape Maintenance (24 Month) 0.800

0.000

214-00005  
 

40,000.000.800

0.00

1.000

L S 

50,000.00000

0205 *Deciduous Tree (5 Gallon Container) 70.000

0.000

214-00205  
 

3,220.0070.000

0.00

70.000

EACH

46.00000

0210 *Deciduous Shrub (Tubeling) 5,024.000

0.000

214-00301  
 

30,144.005,024.000

0.00

5,024.000

EACH

6.00000
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PCN: 18753-BID    ESTIMATE RUN 12/11/2018

PROJECT: CR600-409                     ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Deciduous Shrub (1 Gallon Container) 678.000

0.000

214-00310  
 

12,882.00678.000

0.00

678.000

EACH

19.00000

0220 *Perennials (2.25 Inch Pot) 14,000.000

0.000

214-00905  
 

84,000.0014,000.000

0.00

14,000.000

EACH

6.00000

0225 *Willow Cuttings 7,500.000

0.000

214-01015  
 

36,000.007,500.000

0.00

9,000.000

EACH

4.80000

0230 *Dormant Log Cutting 290.000

0.000

214-01025  
 

13,340.00290.000

0.00

440.000

EACH

46.00000

0235 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

2.30000

0240 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

0.000

SY  

4.75000

0245 *Herbicide Treatment 368.500

0.000

217-00020  
 

40,535.00368.500

0.00

500.000

HOUR

110.00000

0250 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

60.00000

0255 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.50000

0260 *Environmental Health and Safety 0.000

0.000

250-00100  
 

0.000.000

0.00

0.000

L S 

2,400.00000

0265 Aggregate Base Course (Class 6) 239.000

0.000

304-06007  
 

10,755.00239.000

0.00

239.000

CY  

45.00000
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PCN: 18753-BID    ESTIMATE RUN 12/11/2018

PROJECT: CR600-409                     ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *6 Inch Plastic Pipe (Special) 120.000

0.000

603-50007  
 

12,000.00120.000

0.00

120.000

LF  

100.00000

0271 F/A Monitor Well Data Logger CMO # 004 11,150.340

0.000

700-70034  
 

11,150.3411,150.340

0.00

11,150.340

F A 

1.00000

0273 F/A MCR hand dig holes 5,105.610

0.000

700-70034  
 

5,105.615,105.610

0.00

5,105.610

F A 

1.00000

0275 *Fence (Plastic) 3,729.000

0.000

607-11525  
 

9,695.403,729.000

0.00

3,729.000

LF  

2.60000

0280 *Fence (Animal Protection) 2,772.000

0.000

607-56001  
 

18,018.002,772.000

0.00

2,772.000

LF  

6.50000

0285 *Concrete Sidewalk (6 Inch) 834.000

0.000

608-00006  
 

31,692.00834.000

0.00

834.000

SY  

38.00000

0290 Construction Surveying 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0295 *Mobilization 1.000

0.000

626-00000  
 

255,000.001.000

0.00

1.000

L S 

255,000.00000

0300 Public Information Services 1.000

0.000

626-01000  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0305 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0310 *Flagging 1,437.000

0.000

630-00000  
 

30,177.001,437.000

0.00

1,437.000

HOUR

21.00000
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PCN: 18753-BID    ESTIMATE RUN 12/11/2018

PROJECT: CR600-409                     ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Traffic Control Inspection 71.000

0.000

630-00007  
 

30,530.0071.000

0.00

71.000

DAY 

430.00000

0320 *Traffic Control Management 47.000

0.000

630-00012  
 

23,970.0047.000

0.00

47.000

DAY 

510.00000

0325 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

110.00000

0330 *Construction Traffic Sign (Panel Size A) 16.200

0.000

630-80341  
 

1,782.0016.200

0.00

18.000

EACH

110.00000

0335 *Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

1,485.0013.500

0.00

15.000

EACH

110.00000

0340 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

972.001.800

0.00

2.000

EACH

540.00000

0342 Flash Arrow Panel (C Ty) MCR 1.800

0.000

630-80358  
 

4,950.001.800

0.00

2.000

EACH

2,750.00000

0345 *Drum Channelizing Device 10.800

0.000

630-80360  
 

118.8010.800

0.00

12.000

EACH

11.00000

0350 *Traffic Cone 45.000

0.000

630-80380  
 

49.5045.000

0.00

50.000

EACH

1.10000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18753-BID    ESTIMATE RUN 12/11/2018

PROJECT: CR600-409                     ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 F/A Fuel Cost Adjustment -804.980

0.000

700-70016  
 

-804.98-804.980

0.00

1,000.000

F A 

1.00000

0370 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

640.00640.000

0.00

640.000

HOUR

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,636,374.271,870.002,772,094.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

35,000.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 2,637,374.271,870.00$2,773,094.35$CURRENT AMTPROJECT TOTAL


